MINUTES OF THE MONTHLY MEETING
OF THE
PUBLIC BUILDING COMMISSION OF McLEAN COUNTY, ILLINOIS

Tuesday, October 3, 2017, 3:30 p.m. CDT

The Regular Meeting of the Public Building Commission of McLean County, Illinois (the
“Commission”) was called to order by Chairman Novosad on October 3, 2017 in Room 404 of the
Government Center, 115 East Washington Street, Bloomington, McLean County, Illinois.

Secretary Morel called the roll, with the following members answering “present”: Messrs.
Novosad, Morel, Zimmerman, Funk, Harris, Farnsworth, and Schultz. Messrs. Good and Reid were
absent.

Also present were Commission Attorney Robert Porter; Commission Treasurer James
Mulligan; McLean County Administrator Bill Wasson; McLean County Director of Facilities
Management Jack Moody; McLean County Director of Administrative Services Eric Schmitt; and
Project Manager John Bishop of the Farnsworth Group, Inc.

Edith Brady-Lunny of The Pantagraph was present. No other members of the media, press,
and/or radio were present.

Chairman Novosad presented the Minutes of the August 1, 2017 Regular Meeting of the
Commission for approval. Chairman Novosad asked if there were any corrections, additions, and/or
revisions to the Minutes. Hearing none, Chairman Novosad asked for a Motion to approve the
Regular Meeting Minutes. It was moved by Mr. Zimmerman and seconded by Mr. Harris that the
Minutes of the August 1, 2017 Regular Meeting be approved as submitted. Chairman Novosad called
for a vote on the Motion to approve the Minutes and the Motion was unanimously approved by voice
vote.

Chairman Novosad then asked Commission Attorney Robert Porter to present the Minutes of
the April 7, 2015 Executive Session Meeting for review by the Commission pursuant to 5 ILCS
120/2.06(d). Mr. Porter noted that, under Section 2.06(d) of the //linois Open Meetings Act, public
entities are required to review the closed minutes of their executive sessions on a semi-annual basis.
Mr. Porter further stated that, upon review, a public entity can vote to publish the closed minutes or
vote that the closed minutes remain sealed. Although Mr. Porter indicated that the underlying
circumstances necessitating the April 7, 2015 Executive Session Meeting had changed, he stated that
he was still reviewing the matter to determine whether the Commission should in fact publish said
Minutes at a subsequent meeting. In the meantime, Mr. Porter recommended that the Commission



simply vote to continue keeping its April 7, 2015 Executive Session Meeting Minutes sealed until
further review pursuant to Section 2.06(d) of the I/linois Open Meetings Act. Mr. Porter noted that
the Commissioners could discuss the matter further in executive session should they wish. Hearing
no Motion for an executive session, Chairman Novosad asked for a Motion that the Minutes of the
Commission’s April 7, 2015 Executive Session remain sealed until further review in accordance with
5 ILCS 120/2.06(d). It was moved by Mr. Harris and seconded by Mr. Funk that the Minutes of the
April 7, 2015 Executive Session remain sealed until further review in accordance with 5 ILCS
120/2.06(d) and the Motion was unanimously approved by voice vote.

Chairman Novosad next asked Commission Treasurer James Mulligan to present the
Treasurer’s Report for the fiscal year. Mr. Mulligan first (1st) noted that the Commission had
recently received its second (2nd) lease payments from McLean County and the City of Bloomington
in the combined amount of approximately six million three hundred thousand dollars and 00/100
($6,300,000.00). Mr. Mulligan then indicated that the Commission would soon be making debt
service payments on November Ist (Series 2010 and 2013 Public Building Refunding Bond Issues)
and December 1st (Series 2015 Public Building Revenue Bond Issue). Mr. Mulligan further stated
that the Commission had received its first (1st) installment payments from McLean County and the
City of Bloomington under the Capital Improvement Agreement in the combined amount of sixty
thousand dollars and 00/100 ($60,000.00).

Mr. Mulligan next indicated that the Commission would be making three (3) months’ worth
of operation and maintenance payments to McLean County in the amount of approximately six
hundred thirty thousand dollars and 00/100 ($630,000.00). Mr. Mulligan stated that the foregoing
payment would bring the Commission current through September 30, 2017. Mr. Mulligan further
noted that he had recently spoken with Dawn Carlson of Sulaski & Webb, CPAs about performing
the Commission’s Fiscal Year 2017 Audit. Mr. Mulligan stated that Sulaski & Webb, CPAs would
once again perform this service for eleven thousand dollars and 00/100 ($11,000.00). Mr. Mulligan
lastly noted that the September 2017 payments to the Farnsworth Group, Inc. and River City
Construction, LLC. would need to be ratified as the Commission failed to achieve a quorum at its
September 11th Rescheduled Meeting.

Chairman Novosad then asked if there were any questions or comments for Mr. Mulligan on
the Treasurer’s Report. Hearing none, Chairman Novosad asked for a Motion to approve the
Treasurer’s Report and proposed payments as submitted. It was moved by Mr. Farnsworth and
seconded by Mr. Zimmerman that the Treasurer’s Report and proposed payments be approved as
submitted. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next turned to the Commission’s “Old Business” and asked County
Director of Facilities Management Jack Moody to address the Government Center’s mezzanine roof
~ replacement. Mr. Moody first (1st) noted that Henson Robinson Company had recently completed
the mezzanine roof’s membrane and is currently fabricating the roof’s metal flashing. Mr. Moody
stated that the mezzanine roof replacement is nearly complete.



Chairman Novosad then asked Mr. Moody whether he was pleased with the work and Mr.
Moody responded in the affirmative.

Chairman Novosad next asked if there were any questions or comments for Mr. Moody on
the Government Center’s mezzanine roof replacement. Hearing none, Chairman Novosad turned to
the Commission’s “New Business” and asked Mr. Moody, County Administrator Bill Wasson,
County Director of Administrative Services Eric Schmitt, and Project Manager John Bishop to
discuss the McLean County Law & Justice Center Expansion Project.

Mr. Moody initially noted that River City Construction was in the process of pouring
concrete slabs for the new Jail facility’s basement and would soon begin electrical work. Mr. Moody
next stated that a “walk-through” for the new Jail facility’s gas line runs would occur the day after
the Commission’s meeting. Mr. Moody then noted that steel erection remains ongoing and that the
Project is progressing ahead of schedule.

Project Manager John Bishop noted that steel erection is progressing more quickly than
Project Manager Matt Brown of River City Construction had initially anticipated. Mr. Bishop stated
that the new Jail facility’s steel framing was complete up to the third (3rd) floor. Mr. Bishop
indicated that the new Jail facility’s pre-cast concrete fagade and interior cells would begin to be
erected in November. Mr. Bishop then showed the Commission construction photographs of the new
Jail facility’s third (3rd)-floor roof line, penthouse, elevator shaft, and foundation. Mr. Bishop noted
that the steel has been entirely fabricated and that the individuals cells are approximately fifty-
percent (50%) fabricated.

Chairman Novosad asked Mr. Bishop about the make-up of the cells and Mr. Bishop
indicated that the cells were being constructed out of pre-fabricated steel.

Mr. Bishop then noted that the overall Project was ahead of schedule and that Mr. Brown
wants the new Jail facility to be move-in ready at the time of substantial completion.

Chairman Novosad then specifically asked Mr. Bishop about the Project schedule and Mr.
Bishop stated that the Project was one (1) to one and-a-half (1.5) months ahead of schedule. Mr.
Bishop stated that the weather has been great and that there has been a general lack of surprises on
site.

Mr. Farnsworth then asked County Administrator Bill Wasson about staffing needs for the
new Jail facility. Mr. Wasson responded by indicating that McLean County’s Fiscal Year 2018
Budget provides for staffing to stand up and occupy the new Jail facility, while, at the same time,
turning over large sections of the existing structure to renovations.

Mr. Farnsworth then asked Mr. Wasson whether the County would be hiring new people to
staff the new Jail facility or cross-training existing employees. Mr. Wasson responded by noting that



McLean County would both hire new employees and cross-train existing employees.

Mr. Harris then noted that River City Construction’s cash-flow analysis listed projected
construction expenses for September 2017 of approximately one million eight hundred thousand
dollars and 00/100 ($1,800,000.00) versus actual costs of three million two hundred thousand dollars
and 00/100 ($3,200,000.00). Mr. Harris asked Mr. Bishop whether this discrepancy was attributable
to the fact that the Project was ahead of schedule and Mr. Bishop responded in the affirmative. Mr.
Bishop further noted that he had backed down the steel fabricator’s most recent billing.

Mr. Harris next asked whether River City Construction’s cash-flow analysis included
retained amounts and Mr. Bishop responded in the affirmative.

Chairman Novosad then asked if there were any additional questions for Messrs. Moody,
Wasson, or Bishop regarding the status of the McLean County Law & Justice Center Expansion
Project. Hearing none, Chairman Novosad asked Mr. Moody to address the issue of environmental
remediation in the McLean County Law & Justice Center.

Mr. Moody stated that there may be a need to perform limited asbestos remediation in the
near future. Mr. Moody specifically indicated that a room in the east side cell block of the existing
Jail contained vinyl asbestos tile and mastics that may soon be disrupted. Mr. Moody indicated that
McLean County was seeking the Public Building Commission’s concurrence and authorization to
seek quotes for this possible asbestos remediation.

County Director of Administrative Services Eric Schmitt added that the possible asbestos
remediation would pertain to gas routing.

Mr. Porter stated his understanding that River City Construction would begin routing gas
lines from the existing Law & Justice Center to the new Jail facility within the next several weeks.
Mr. Porter noted that, as a part of this process, there may be a limited amount of asbestos remediation
required as a part of laying new gas lines and fireproofing. Mr. Porter stated that this remediation
would be separate and apart from the broader remediation work slated to be performed next spring or
summer. Mr. Porter noted that the Commission was being asked to approve the County seeking
quotes for this limited remediation work as well as authorizing Chairman Novosad to sign a
remediation contract for a not-to-exceed dollar amount of five thousand dollars and 00/100
($5,000.00). Mr. Porter stated that the Commission’s enabling statutes empower it to directly contract
for professional services without a public bidding process provided that the contract does not exceed
twenty thousand dollars and 00/100 ($20,000.00). Mr. Porter indicated that he had previously
explored the possibility of the Farnsworth Group contracting with an asbestos remediation firm and
passing those costs along to the Commission though a Farnsworth Group invoice. However, Mr.
Porter indicated that the Farnsworth Group would not agree to this arrangement absent changes to its
contract with the Commission. Mr. Porter stated that he deemed these changes to be unacceptable.



Chairman Novosad then inquired as to the cost of the broader remediation set to take place
next spring and summer. Mr. Porter responded by noting that the cost was expected to exceed twenty
thousand dollars and 00/100 (820,000.00) and that, as a result, the remediation work would need to
be put out for public bidding,

Chairman Novosad then remarked that he did not recall Mr. Bishop ever mentioning that the
broader asbestos remediation would prove to be excessively expensive and Mr. Bishop agreed with
Chairman Novosad’s recollection.

Chairman Novosad then asked if there were any questions or comments regarding the issue
of environmental remediation in the Law & Justice Center. Hearing none, Chairman Novosad asked
for a Motion to authorize McLean County to obtain quotes for the performance of environmental
remediation at the McLean County Law & Justice Center and for Chairman Novosad to execute a
contract for said environmental remediation services at a not-to-exceed amount of five thousand
dollars and 00/100 ($5,000.00). It was moved by Mr. Harris and seconded by Mr. Funk to authorize
McLean County to obtain quotes for the performance of environmental remediation at the McLean
County Law & Justice Center and for Chairman Novosad to execute a contract for said
environmental remediation services at a not-to-exceed amount of five thousand dollars and 00/ 100
($5,000.00). Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next indicated that the Commission received an invoice from the
Farnsworth Group on September 6th in the amount of forty-four thousand nine hundred fifty-seven
dollars and 41/100 ($44,957.41). Chairman Novosad noted that the invoice constituted sums incurred
by the Farnsworth Group for their work in August 2017. Chairman Novosad indicated that Mr.
Moody had previously reviewed and approved the Farnsworth Group’s August 2017 invoice.
Chairman Novosad noted that Mr. Mulligan furnished the Farnsworth Group with a check in the
amount of forty-four thousand nine hundred fifty-seven dollars and 41/100 ($44,957.41), subject to
ratification, on September 12th as the Commission failed to achieve a quorum for that meeting.

Chairman Novosad asked if there were any questions or comments regarding the Farnsworth
Group’s August 2017 invoice. Hearing none, Chairman Novosad asked for a Motion to ratify
payment to the Farnsworth Group in the amount of forty-four thousand nine hundred fifty-seven
dollars and 41/100 ($44,957.41) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of August 2017. It was moved by Mr. Farnsworth and seconded by Mr. Harris to ratify
payment to the Farnsworth Group in the amount of forty-four thousand nine hundred fifty-seven
dollars and 41/100 ($44,957.41) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of August 2017. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next indicated that the Commission had been presented with an invoice
from the Farnsworth Group in the amount of seventy-nine thousand four hundred seventy-four



dollars and 60/100 ($79,474.60). This amount represented the fee incurred by the Farnsworth Group
during the month of September 2017.

Chairman Novosad asked Mr. Moody whether the invoice was in order. Mr. Moody indicated
that the invoice was in order and that it represented costs associated with the completion of forty-
percent (40%) of the Project’s construction phase.

Chairman Novosad asked if there were any questions or comments regarding the Farnsworth
Group’s September 2017 invoice. Hearing none, Chairman Novosad asked for a Motion to approve
payment to the Farnsworth Group in the amount of seventy-nine thousand four hundred seventy-four
dollars and 60/100 ($79,474.60) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of September 2017. It was moved by Mr. Harris and seconded by Mr. Zimmerman to approve
payment to the Farnsworth Group in the amount of seventy-nine thousand four hundred seventy-four
dollars and 60/100 ($79,474.60) from the Series 2015 Public Building Revenue Bond Issue’s
“Project Fund” for services rendered on the Law & Justice Center Expansion Project during the
month of September 2017. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad next noted that the Commission had received an invoice from River City
Construction on September 6th in the amount of one million six hundred twenty-eight thousand eight
hundred eighty-six dollars and 40/100 ($1,628,886.40). This amount represented the fee incurred by
River City Construction during the month of August 2017. Chairman Novosad noted that Messrs.
Moody and Bishop had previously reviewed and approved River City Construction’s August 2017
invoice. Chairman Novosad noted that Mr. Mulligan had previously tendered a check to River City
Construction in the amount of one million six hundred twenty-eight thousand eight hundred eighty-
six dollars and 40/100 ($1,628,886.40), subject to ratification, on September 12th as the Commission
failed to achieve a quorum for that meeting.

Chairman Novosad asked if there were any questions or comments regarding River City
Construction’s August 2017 invoice. Hearing none, Chairman Novosad asked for a Motion to ratify
payment to River City Construction in the amount of one million six hundred twenty-eight thousand
eight hundred eighty-six dollars and 40/100 ($1,628,886.40) from the Series 2015 Public Building
Revenue Bond Issue’s “Project Fund” for services rendered on the Law & Justice Center Expansion
Project during the month of August 2017. It was moved by Mr. Zimmerman and seconded by Mr.
Harris to ratify payment to River City Construction in the amount of one million six hundred twenty-
eight thousand eight hundred eighty-six dollars and 40/100 ($1,628,886.40) from the Series 2015
Public Building Revenue Bond Issue’s “Project Fund” for services rendered on the Law & Justice
Center Expansion Project during the month of August 2017. Upon a roll call vote, all Commissioners
voted in favor of the Motion.

Chairman Novosad next indicated that the Commission had been presénted with an invoice
from River City Construction in the amount of two million nine hundred twenty-one thousand three



hundred seventy-seven dollars and 14/100 ($2,921,377.14). This amount represented the fee incurred
by River City Construction during the month of September 2017. Chairman Novosad asked Mr.
Moody whether the invoice was in order and Mr. Moody responded in the affirmative. Chairman
Novosad then asked Mr. Bishop whether he had approved the invoice and Mr. Bishop responded in
the affirmative.

Chairman Novosad then asked if there were any questions or comments regarding River City
Construction’s September 2017 invoice. Hearing none, Chairman Novosad asked for a Motion to
approve payment to River City Construction in the amount of two million nine hundred twenty-one
thousand three hundred seventy-seven dollars and 14/100 ($2,921,377.14) from the Series 2015
Public Building Revenue Bond Issue’s “Project Fund” for services rendered on the Law & Justice
Center Expansion Project during the month of September 2017. It was moved by Mr. Harris and
seconded by Mr. Farnsworth to approve payment to River City Construction in the amount of two
million nine hundred twenty-one thousand three hundred seventy-seven dollars and 14/100
($2,921,377.14) from the Series 2015 Public Building Revenue Bond Issue’s “Project Fund” for
services rendered on the Law & Justice Center Expansion Project during the month of September
2017. Upon a roll call vote, all Commissioners voted in favor of the Motion.

Chairman Novosad then turned to the Commission’s “Other Business” and recognized Mr.
Moody. Mr. Moody indicated that a column located near what will be the new Jail facility’s south
sally port had to be removed in order to facilitate sheet piling. Mr. Moody stated that this column
contained electrical wiring for a police signal. Mr. Moody stated that McLean County had to hire an
electrical contractor for one thousand four hundred dollars and 00/100 ($1,400.00) to facilitate this
work. Mr. Moody then requested that the Commission reimburse the County in this amount.

Chairman Novosad stated his concern about how these types of unforeseen costs could strain
the overall Project budget.

Mr. Zimmerman then inquired about the availability of contingency funds to fund this
request.

Mr. Porter stated that the Commission had built approximately one million dollars and
00/100 ($1,000,000.00) of contingency into the contract sum. Of this amount, Mr. Porter noted that
approximately nine hundred thousand dollars and 00/100 ($900,000.00) in contingency remained.
Mr. Porter stated that the Commission could not vote on Mr. Moody’s request as it was not on the
Agenda, but that the item could be added to the November 2017 Agenda.

Mr. Bishop then indicated that the approximately twenty-one thousand dollar and 00/100
($21,000.00) contingency allowance request that he had previously discussed with the Commission
had become a thirty-two thousand dollar and 00/100 ($32,000.00) credit. Mr. Bishop stated that these
savings were achieved by changing the type of electrical conduit that will be used in the new Jail
facility’s pre-cast concrete walls.



Chairman Novosad lastly noted that the Commission’s fiftieth (50th) anniversary open house
had been a success and that The Pantagraph article on the Commission had been very complimentary
and well-written.

Chairman Novosad then asked whether any Commissioner had any additional “Other
Business” to discuss before the Commission. Hearing no “Other Business,” Chairman Novosad
asked for a Motion to adjourn and reconvene sine die to reorganize. It was moved by Mr. Harris and
seconded by Mr. Farnsworth that the meeting adjourn and reconvene sine die to reorganize and the
Motion was unanimously approved by voice vote. The meeting was adjourned at 4:10 p.m. The next
regular meeting of the Commission will be Tuesday, November 7, 2017, at 3:30 p.m.
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